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. SDMS Document 1D
| Project Summary Report mmmﬂwmm
* | Contractor's Name: Project Resources Inc. e . 2022502

Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB 1-70 Superfund Site
Time Period: 6NOV03 12DECO3 Report # -1

Project Safety Report
Days Worked To Date: 135 Date of Last Accident: 240CT03
Project Man-hours To Date: 30,307.25 Hours Worked w/o Accident; 9,717.50
Comments/Issues: None.

Praject QC/QA Report | PUBRL I
Project Deficiencies: | None. M -
Comments/lssues. None. ' v

Project Schedule Report

Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete

Site Set-up 21JULO3 11AUG03 21JULO3* | 12AUGO3+ 100
Remaediation 12AUG03 24AUG03 13AUGO3* 12DECO3 100
Property Close-Out 15SEPQ3 20FER0O4 16SEPQ3* 20FEB04 40

Final Report 02FEB04 20Febd4 0
PROJECT 21JUL03 20FERO4 21JULO3* { 20FERO4 92

* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Completed excavation of final 8 properties scheduled for this fall,

Staging area was shut down for winter.

Rental equipment was cleaned and returned.

Crew maobilized out 12/12/03, with 8 planned re-mobilization of 2/03.

Site coordination tearn to remain on site to conduct property close-outs, access agreements, and final
measurements.

Obtained 3 completion agreements.

Daily air monitoring completed with POR.

Weekly meeting with Victor Ketellapper, EPA RPM.
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Upcoming Project Activities

« Mailed 12 Request for Access letters to begin scheduling properties for February remediation,
» Reviewed work plan for next years activities, along with air-monitoring and soil sampling procedures.
» Daily work orders and QC will cease on 12/12/03 and will resume when field crew re-mobilizes to site.

Project Quantities

Item Unit Last Report To Date Comment
Completed Properties Property 129 133
Square Footage Excavated SF 431,508 451,000*

*Approximate totals. Adjusted to reflect actual final square footage,

P_roiect Photos

Additional Comments/Observations

Q None
) 12DECO03
Signed: Dale:
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